SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:44 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 303  Const Calendar Day: 610 Date: 11-May-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Overcast in the AM to sunny in the w/high winds

Working Day If no, explain:

Diary: Dispute
Work description. =
- See Chris Havel and Abbas Iranmanesh's diaries for more details regarding ABF and Macalloy's
equipment, labor, and operations for stressing (100% of Pjack) the North W2W Hinge K Macalloy rods.

- Abbas Iranmanesh's diaries for more details regarding Conco's equipment, labor, and operations for
clean-up work for the west deviation saddle grout pad. Also for ABF's equipment, labor, and operations for
the removal of the erection gantries for the W2E west deviation saddle.

- Assisted Chris Havel with monitoring the Hinge K Macalloy rod stressing operation.

04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR JERRY KUBALA 1.00 0.00 0.00 1.00 D

Ironworker JNM RIGOVERTO GARCIA 1.00 0.00 0.00 1.00 D

Ironworker JNM ROBERTO HERNENDEZ 2.00 0.00 0.00 2.00 D

Ironworker APP MARIO MARQUEZ 1.00 0.00 0.00 1.00 D

Ironworker APP JOHN CALZASCIA 1.00 0.00 0.00 1.00 D

Di ary: Dispute
Work description. 060 E-W2C-WDS.060 —~

The following equipment was used for stressing the W2E west deviation saddle:

//Boltight Pump//
1.) Serial Number = 63622-2222000136 and Type = BT1507

//Boltight Jacks//

Jacks used on the top portion of the W2E west deviation saddle:

1.) RN# = 1511

2.) RN# = 4064

Jacks used on the bottom portion of the W2E west deviation saddle:
1.) RN# = 1517

2.) RN# = 1512

I'm] 5
‘ih/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 303  Date: 11-May-2011 Wednesday
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The following are the general comments related to the stressing operation:

1.) The final stressing at the W2E west deviation saddle was completed for the remaining 28 anchor rods.
The outermost column of 4 anchor rods in Setup #5 towards the jacking saddle was completed. All the
anchor rods in Setups #6, and 7 were also completed today. ABF ironworkers commenced removing the
erection gantries after the stressing operation with out officially consulting Caltrans Engineers.

2.) The anchor rods were stressed to 100% Pjack at a gauge pressure of 17,250psi. This was done at least
twice on all rods until there was minimal or no movement in the nut to mitigate seating losses.

3.) The ironworkers applied the proper gauge pressure of 17,250psi throughout the stressing operation.
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